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  Appendix A: Proposed Amendments to the Approved Highways and Transport Capital Programmes

Project Details

No Scheme Name Division/District Change Required
Original 

Approved 
Allocation

Additional 
Funding 

Required

Released 
Funding

Proposed 
Scheme 

Allocation

2015/16 New Start Cycling Safety 
1. Townsend 

Street
Rossendale 
West, 
Rossendale

This project was originally allocated £15,855 to provide buildouts and parking restrictions at the junction of Townsend Street 
and Ratcliffe Street in Haslington. However, during the consultation stage a number of objections were received about the 
proposed scheme. Two of the objections are from local residents about loss of parking outside their homes and the perceived 
consequent devaluation of their property, and another was from the local Traffic Liaison Group (which includes Lancashire 
Constabulary). In light of these objections and a number of design issues that would have to be overcome if the scheme was 
to go ahead, it is proposed that the scheme is cancelled and the remaining monies are released back into the programme to 
support other cycle safety schemes.

£15,855 £0 £7,952 £7,903

Revised 2015/16 New Start Cycling Safety £15,855 £0 £7,952 £7,903

2016/17 New Start Cycling Safety

2. A589 Broadway 
(Stuart Avenue 
to A5105)

Morecambe 
North, Lancaster

This project was originally allocated £24,471 to provide a new refuge island on the A589 Broadway junction with Stuart 
Avenue in Morecambe, and upon completion of the detailed design the proposed crossing was consulted on in late 2016.  
The feedback from 50% of the respondents was that the scheme is not required, and a local cycling group also has highlighted 
concerns about the layout of the scheme, and in particular the lane widths proposed to accommodate the refuge at this 
location. Concerned residents stated that due to the proximity of Morecambe Community High and St Mary's Primary School 
parking is required to accommodate the large number of vehicles that drop off and collect pupils. Lancashire Constabulary 
has also stated that it would wish to see enforced restrictions to prevent parking in the vicinity of the proposed refuge which 
would require a much higher budget. It is acknowledged, however, that often restrictions in such areas are ignored at these 
busy times.  As such, giving due consideration to the objections received, and the observations and assessments made by 
officers, it is proposed that the current operation of the school crossing patrol remains in place, and this scheme is cancelled 
and the remaining monies are released back into the programme to support other cycle safety schemes.       

£24,471 £0 £16,301 £8,170

3. B6243 Ribbleton 
Avenue and 
B6243 
Longridge Road 
(B6242 to 
Skeffington 
Road)

Preston East, 
Preston

This project was originally allocated £34,015 to provide a new off-road/shared use cycle route on a well-used on-road cycle 
route from Ribbleton to Longridge.  However, following a detailed survey being carried out it has been identified that the 
majority of the footways along the route are too narrow (less than 2 metres), which is less than the legal standard required 
of a 3 metre width shared use cycle path. As such it is proposed that the scheme is cancelled and the remaining monies are 
released back into the programme to support other cycle safety schemes.

£34,015 £0 £28,556 £5,459

Revised 2016/17 New Start Cycling Safety £58,486 £0 £44,857 £13,629
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No Scheme Name Division/District Change Required
Original 

Approved 
Allocation

Additional 
Funding 

Required

Released 
Funding

Proposed 
Scheme 

Allocation
2015/16 New Start Road Safety

4. Wellington 
Street

Accrington South, 
Hyndburn

This project was originally allocated £29,000 to provide a pedestrian crossing on Wellington Street. However whilst 
preparations have been taking place it has been found that the area has a number of issues that would need a significantly 
higher amount of budget to rectify to be able to continue with the scheme, including additional design/drainage measures, 
regrading of the road surface, and the relocation of a bus stop. Upon review of this, and the fact that there have been no 
injury collisions involving pedestrians on this street for the last 5 years, it is proposed that the scheme is cancelled and the 
remaining monies are added back into the programme.  

£29,000 £0 £15,832 £13,168

Revised 2015/16 New Start Road Safety £29,000 £0 £15,832 £13,168

2014/15 New Start Bridges
5. Various as 

described
Burnley Central 
East, Burnley 
Rural Burnley, 
Preston North/ 
West, Preston, 
Accrington South, 
Hyndburn

The following s have been completed with actual costs all less than their allocated budgets due to efficiencies realised on site. 
It is therefore proposed to release the remaining monies back into the 2014/15 bridges programme:

 4640B1 Centenary Way Viaduct Works (Burnley) – releasing £5,953
 Lightfoot Railway Footbridge South 6507B1 Works (Preston) – releasing £4,599
 Cadley Causeway Railway Footbridge Works (Preston) – releasing £9,361
 4955B1 Avenue Parade Bridge Works (Hyndburn) – releasing £1,886

£25,420 £0 £21,799 £3,621

6. Various as 
described

Wyre Rural East, 
Wyre, Preston 
Central West, 
Preston

The following projects require some additional funding to be able to conclude the works.  It is proposed that the additional 
monies are allocated from the released funding detailed above, and the remaining £2,805 is taken from the programme's 
unallocated budget:

 608B1 Whitehorse Railway Works (Wyre) – requires an additional £18,801. 
This footbridge was identified to be replaced a number of years ago, but to give it longevity a restriction of 'no more than 5 
people on the bridge at once' was applied.  The bridge was first installed in the 1950’s to allow pedestrians to cross safely 
without having to cross the A6; particularly children walking to school from the houses on the north side of the bridge - and 
this need still remains.   The original budget £55,000 was approved to develop a proposal to replace the footbridge which will 
be very complex in nature as it is attached to a road bridge, straddling the main west coast mainline and because any 
replacement will have to take into account overhead cables and underground strategic communication equipment. Additional 
funding is required to complete the project development so that the full costings of the replacement scheme can be planned 
and identified. If this is not approved the consequence will be that the footbridge will have to close forcing all the pedestrians 
to cross a busy and dangerous part of the A6 elsewhere.

 Oxheys Railway 4383B1 Works (Preston) – requires an additional £5,803
This refurbishment project was delivered by a specialist contractor two years ago at a cost of £20,000, together with two of 
the projects highlighted in section 5 above; Lightfoot Railway Footbridge South 6507B1 Works, and Cadley Causeway Railway 
Footbridge. The contract put in place ensured that there was a two year defect liability period in which 2.5% of the fee is 
retained in case defects arise in that time. Following this time the monies due to the contractor were paid out through this 
one project rather that across the 3 schemes; therefore the increase in payment here is offset by the others referred to above.  

£75,000 £24,604 £0 £99,604

Revised 2014/15 New Start Bridges £100,420 £24,604 £21,799 £103,225
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No Scheme Name Division/District Change Required
Original 

Approved 
Allocation

Additional 
Funding 

Required

Released 
Funding

Proposed 
Scheme 

Allocation

2015/16 New Start Bridges

7. Various as 
described

Lancaster Rural 
North, Lancaster,
Preston City 
North, Preston 
Central West, 
Preston, Ribble 
Valley South 
West, Longridge 
with Bowland, 
Ribble Valley 
North East, Ribble 
Valley, Burnley 
Central East, 
Burnley, Pendle 
Rural, Pendle. 
Plus various 
districtwide  
maintenance 
schemes

The following projects have been completed with actual costs all less than their allocated budgets due to efficiencies realised 
on site. It is therefore proposed to release the remaining monies back into the 2015/16 bridges programme:

 5383B1 Higher North Road, Design of Bearing Replacement (Lancaster) – releasing £6,520
 1266B1 New Principal Bridge Inspection (Preston) – releasing £3,319
 6272B1 Back Plungington Road Eaves Brook, Study/Assessment (Preston) – releasing £5,000
 Preston Bridge Structural Maintenance – releasing £9,886
 1026B1 Oakes Principal Bridge Inspection (Ribble Valley) – releasing £1,211
 1027B1 Ribchester Principal Bridge Inspection (Ribble Valley) – releasing £629
 1043B1 Hodder Higher Principal Bridge Inspection (Ribble Valley) – releasing £2,627
 1065B1 Watt Street Principal Bridge Inspection (Ribble Valley) – releasing £3,079
 Ribble Valley Footbridge Structural Maintenance – releasing £7,324
 4659B1 The Brig St James Street Bridge Strengthening/Maintenance (Burnley) – releasing £9,072
 4872B1 Market Street Manchester Road strengthening/Maintenance (Burnley) – releasing £7,911
 4679B1 Sough Principal Bridge Inspection (Pendle) – releasing £2,926
 Pendle Bridge Structural Maintenance (Pendle) – releasing £8,708
 Pendle Footbridge Structural Maintenance – releasing £2,241
 Rossendale Footbridge Structural Maintenance – releasing £18,692

£193,410 £0 £89,145 £104,265

8. Various as 
described

Various 
districtwide  
maintenance 
schemes as 
described 

The following projects require some additional funding to be able to conclude the bridge and wall safety and maintenance 
work. These are reactive schemes which allow preventative measures to be implemented. If this work is not undertaken it 
will result in the need for more costly works in the future.  It is proposed that the additional monies are allocated from the 
released funding detailed above:

 Lancaster Bridge Structural Maintenance – requires an additional £18,113
 Wyre Bridge Structural Maintenance – requires an additional £11,072
 West Lancashire Retaining Wall Structural Maintenance – requires an additional £5,753
 Burnley Retaining Wall Structural Maintenance – requires an additional £9,072
 Pendle Retaining Wall Structural Maintenance – requires an additional £11,959
 Rossendale Retaining Wall Structural Maintenance – require an additional £14,645

£136,908 £70,614 £0 £207,522

Revised 2015/16 New Start Bridges £330,318 £70,614 £89,145 £311,787

2016/17 New Start Bridges

9. Sign Gantry Morecambe 
South, Lancaster

This project was allocated £6,000 for design and construction works. However the budget for these works have now been 
included in the LCC Greyhound bridge works bid to the Department for Transport Maintenance Challenge Fund, as the bridge 
is only 150 meters away.  It is therefore proposed that this scheme is cancelled and the monies released back into the 
programme until the result of the bid is known later in the year. 

£6,000 £0 £6,000 £0

10. Carnforth 
Canal 
Footbridge

Lancaster Rural 
North, Lancaster

This project was allocated £58,000 for painting and strengthening works as an interim measure pending the need to replace 
the footbridge in the near future.  However it has been identified that the bridge can now be replaced with a new type of 
fibre reinforced polymer (which will be proposed as a project for 2018/19). This now avoids the need for these interim works 
to take place this year.  It is therefore proposed that this project is cancelled and the monies are released back into the 
programme.

£58,000 £0 £58,000 £0
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No Scheme Name Division/District Change Required
Original 

Approved 
Allocation

Additional 
Funding 

Required

Released 
Funding

Proposed 
Scheme 

Allocation
11. Higher 

Whitewell 
Farm

Longridge with 
Bowland, Ribble 
Valley

This project was allocated £255,000 for bridge strengthening works. Upon an advanced assessment it has been found that 
these works can be completed for a lesser budget, and as such it is proposed that £41,000 is released from the scheme's 
budget and added back into the bridges programme.

£255,000 £0 £41,000 £214,000

12. Cam Brow No 
3 Retaining 
Wall

Lancaster Rural 
East, Lancaster

Following a preliminary assessment in 2015 this project was originally allocated £59,400 for repairs on this retaining wall. 
After the project was added into the programme a thorough assessment was carried out to develop the necessary detailed 
proposals for the project's construction.  This found that the scope of works required are much more substantial than first 
thought as the assessment revealed that the wall has greatly deteriorated since the initial assessment, and it now requires 
much more extensive repair works, along with the need for scour protection works in the watercourse which also requires 
additional budget. If these works are not carried out there is a high risk that the highway will collapse into the watercourse 
which will restrict or close the highway in that area, it will also mean there will be an increased risk of local flooding due to 
the obstruction in the water. It is therefore proposed that the additional funding required it allocated from the cancellations 
of Sign Gantry and Carnforth Canal Footbridge projects, and the released monies from the Higher Whitewell Farm project to 
enable these works to continue.

£59,400 £105,000 £0 £164,400

Revised 2016/17 New Start Bridges £378,400 £105,000 £105,000 £378,400

2017/18 New Start Bridges

13. Abingdon 
Road 
(Padiham) 
Principal 
Bridge 
Inspection

Padiham and 
Burnley West, 
Burnley

This project was originally allocated £3,300 for detailed bridge inspection works. However initial inspection works have shown 
that the Bridge Condition Indicator is classed as good and as such no further works are required at this time.  It is therefore 
proposed that this project is cancelled and the monies are released back into the programme

£3,330 £0 £3,330 £0

14. Haweswater 
Aqueduct 
Principal 
Bridge 
Inspection

Ribble Valley 
North East, Ribble 
Valley

It is proposed to allocate £3,300 to fund this high priority bridge principal inspection project in Whalley. This bridge carries 
the A59 Whalley-Clitheroe Bypass over the Haweswater Aqueduct and upon initial inspection it has shown that it currently 
has multiple defects which may indicate stress in the bridge structure. A more detailed inspection is therefore urgently 
required to assess the defects in more detail, and it is proposed that the additional funding is allocated from the above 
proposed cancellation.

£0 £3,330 £0 £3,330

Revised 2017/18 New Start Bridges £3,330 £3,330 £3,330 £3,330

2017/18 New Start Pothole Action Fund

15. Various as 
described in 
Appendix B

Various as 
described in 
Appendix B

This programme was developed in line with the use of objective data to prioritise permanent pothole repairs across Lancashire 
on sections of roads in a condition which currently require the most regular visits to keep them safe and serviceable. Projects 
were ranked on a countywide rather than district basis. This approach had two positive outcomes. Firstly, asset management 
principles were applied In accordance with the Highways Maintenance Efficiency Programme by proactively identifying and 
carrying out permanent repairs and secondly the maintenance liability and costs incurred by repeated visits to known failing 
sites has been reduced. 

The programming of these projects has realised a number of efficiencies that will result in an underspend of £374,440.88. It 
is therefore proposed that the reserve projects from the programme to that value are delivered in 2017/18. Visits to these 
locations to undertake repairs are currently required at an average rate of once every 4.8 months. The proposed treatments 
include permanent repairs including patching, machine patching, surface dressing and resurfacing depending on the nature 
of the problem. The proposed reserve projects that can now be funded are detailed at Appendix B.

£374,440.88 £0 £0 £374,440.29

Revised 2017/18 New Start Pothole Action Fund £374,440.88 £0 £0 £374,440.29


